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Newport Aquatic Center 
Construction Schedule – 17 June 2015 
 
Item  Target Date        
 
 
Permitting (April – May 2015) 
Submit for Building Permit  June 19, 2015 
 Submit for State Pool Permit 
 
Building Permit Issued  July 29, 2015 (estimate) 
 
 
Bidding (June – August 2015) 
Advertisement to Bid Published  June 17, 2015 
 
Pre-Bid Conference:  June 30, 2015 
 
Bids Due:  July 29, 2015 
 
Notice of Award to Bid  July 31, 2015 
 
City Council Approval of Contract  August 17, 2015 
 
Contract Approval/Notice to Proceed August 18, 2015 
 
 
Construction (August 2015 – August 2016) 
Package A Construction Starts  August 18, 2015 (90 day schedule) 
 
Complete City Hall Parking Area (3 weeks) September 8, 2015 
 
Package B Construction Starts  September 9, 2015 (48 week schedule) 
 
Package A Substantial Completion October 16, 2015 
 
Package B Substantial Completion August 10, 2016  
 
Staff Training/Set-Up Starts  August 11, 2016 
 
Soft Opening  September 9, 2016 
 
  
 


